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CCR No. 97-0240A Logged Date 3/5/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description) EOSD B0 Validation DSS cleanup

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to BO or B1. Reflects RTM baseline of 01-25-97.

Original CCR created an orphan, L4 link deletes removed.

Proposed Solution

Refl ects RTM basel i ne of 01-25-97. For non-allowable attribute values use: “unverified” for acceptance and
system verification status (RbRs); ‘unverified’ for verification status (L4s); and * approved " for L4 status. Data reflects
RTM 1/25/97 baseline.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&o [
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Brian McNamee (signed) Brian McNamee 3/5/97
Signature Date
Office SMO Office Manager (signed) Edward Nicosia 3/5/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 3/7/197
Signature Date
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